

SECRET

200 0000-04

MEMORANDUM FOR: Office of Logistics

ATTENTION : Chief, Procurement Division

SUBJECT Request the Tasking of [ ] for Continuation of Contract 937, Phase II System Development of Bulleon-Borne Janner

25X1A

REFERENCES (a) [ ] ltr. #D-3-5230, dated 20 December 1963, Revised [ ] Proposal Cost Estimate

25X1A

(b) [ ] ltr. #D-3-5054, dated 14 September 1963. Technique for the [ ]

25X1D

1. A review of the [ ] Phase I final technical reports has been completed. The Contractor has successfully accomplished the engineering requirements for this portion of the contract.

2. Based on engineering recommendations and a concurrence with the [ ] project staff, a change-over from [ ] subcontract has been approved. For this reason, the cost proposal reference a. Phase II will be increased by an approximate [ ] A firm-up figure is momentarily expected from [ ] following a final accounting of Phase I expenditures.

3. It is therefore requested that tasking of [ ] for the Phase II effort be initiated immediately and with the revised cost estimate of [ ] for Phase II. The technical exhibit, reference b. will be used as a guide in the development of the final items.

JACK C. LEDFORD  
Colonel USAF  
Assistant Director  
(Special Activities)

DOCUMENT NO.  
NO CHANGE IN CLASS. X

10 100 0000

10 100 0000

10 100 0000

10 100 0000

10 100 0000

10 100 0000

10 100 0000

25X1A

Approved For Release 2002/06/14 : CIA-RDP81B00961R000100160012-6

25X1A

EAD/OSA

EAD/OSA (31 January 1964)

Cys 1 & 2 - OL

1 - AD/OSA

4 - ED/OSA

5 - PS/OSA

6 - D/TECH/OSA

7 - EAD/OSA

8 - EAD/OSA Chrono

9 - RE/OSA